

Lemoine Disaster Recovery, L.L.C.  
1906 Eraste Landry Rd. Suite 200  
Lafayette, LA 70506



### SUBCONTRACTOR CHANGE ORDER FORM

PROGRAM: Louisiana CDBG

CHANGE ORDER #: 1

DATE: 01/27/2023

SUBCONTRACTOR: FCA Construction

PWO ASSIGNMENT NO: 22.0068.46001

201331\_Jackson, James

610 Sally Mae St, Lake Charles, LA 70601

#### DESCRIPTION OF SCOPE OF WORK CHANGES:

ECR CO1 Program Approved CO

#### FOR INTERNAL USE ONLY

PHASE CODE	PHASE DESCRIPTION	AMOUNT
03-1-001	TURNKEY - REHAB	\$8,225.27
03-1-001	BCM Fee	\$822.53


Contractor: Lemoine Disaster Recovery, L.L.C

Subcontractor: FCA Construction

  
(Signature)

Ben Diebold  
(Print Name)

1/30/2023  
(Date)

  
(Signature)

Clark Miller  
(Print Name)

01/27/2023  
(Date)

NOT VALID UNTIL SIGNED BY CONTRACTOR AND SUBCONTRACTOR